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Pompton Lake Dredging
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EPA CLEANUP ACTIVITIES

Basic Site Information—2018

The scope of work in 2018 involves
placement of the eco-layer in the
Island Area and the ABD as well as
site restoration. Hydraulic dredging,
processing and off-site disposal of
sediment containing mainly mercury
and lead in a 36-acre area within
Pompton Lake called the Acid
Brook Delta (ABD) is complete.
The work will be performed by The
Chemours Company FC, LLC.,
through its contractor, Sevenson
Environmental Services with EPA/
NJDEP oversight.

Further information/contacts:

Borough of Pompton Lakes
http://www.pomptonlakesgov.com

EPA Remedial Project Manager
Perry Katz

(212) 637-4426
katz.ira-perry@epa.gov

EPA Community Involvement
Coordinator

Pat Seppi
(646) 369-0068

seppi.pat@epa.gov

EPA continues its presence at
Borough Hall Thursdays from
10a.m. till 4p.m.

EPA’s 86th update is to inform the community of the progress of activities
related to the dredging performed on the 36-acre portion of the Pompton
Lake Study Area known as the Acid Brook Delta (ABD).

Activities performed (week of June 18th):

¢ Continued mechanical placement of the eco-layer (i.e. sand) material in
the eastern portion of the ABD.

¢ Continued restoration work associated with Uplands Soil Areas, ABD
shoreline and Acid Brook.

+ Continued eco-layer placement and restoration (including plantings) in
Island Area.

¢ Continued demobilization of equipment no longer needed on-site.

¢ Lake turbidity/ perimeter air (dust) monitoring continues for eco-layer
placement/restoration — monitoring data posted at
www.pomptonlakesworks.com/pompton-lake-project/environmental-
monitoring.

Activities scheduled (week of June 25th):

+ Continue placement of ecological layer (4-inch lift) via mechanical
means within the ABD.

+ Continue activities on-site for restoration of Upland Soil Areas, ABD
shoreline, and Acid Brook.

+ Continue eco-layer placement and restoration activities at Island Area

Continue equipment demobilization.

¢ Receive trucks for delivery of material (eco-layer, backfill, top soil) on
a daily basis.

+ Continue routine inspection of site work areas per approved permits
and for safety purposes.

¢ Continue lake turbidity/perimeter air (dust) monitoring.

*

Notes:

THERE WILL BE WORK ON SATURDAY, JUNE 23RD (8 A.M.
TILL 5 P.M.) INVOLVING GENERAL MAINTENANCE OF
EQUIPMENT. THE GATES WILL BE CLOSED TO THE EXTENT
PRACTICABLE.

THE PROGRESS OF THE ECO-LAYER PLACEMENT IS POSTED
ON THE AFOREMENTIONED WEBSITE IN A FORMAT SIMI-
LAR TO THE DEPICTION OF THE DREDGING PROGRESS.

PHOTO: THE FIRST PHOTO IS PLACEMENT OF COARSE MA-
TERIAL ALONG THE EDGE OF THE ISLAND AREA AS PART
OF ITS RESTORATION. THE SECOND PHOTO SHOWS PLANT-
INGS BEING PLACED ALONG THE SOUTHWEST SIDE OF ACID
BROOK.







